COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 30/ 2019

ESTI MATE SUMVARY 09: 27: 29
CONTI D C20288 ESTI MATE NG 0007 PROG SPEC YR: 2005
PCN: 20288- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 206.0 DAYS TIME ALLOW 11/15/201 FI XED COVPLETI ON DAl
I-70 WLDLIFE FENCI NG MP 65- 87 PERCENT TIME:  52.82 ORI G TIME ALLOW 11/15/201 FI XED COVPLETI ON DAT
PRQJECT NO. SHE 0701- 227
I-70 WLDLI FE FENCI NG MP 65- 87
NAME OF ROAD:
PROJECT COUNTI ES: GARFI ELD MESA
CONTRACTOR:
| DEAL FENCI NG CORPORATI ON PAY PER OD ENDI NG 05/ 15/ 2019 DATE TIME STARTED 10/22/2018
5795 | DEAL DRI VE DATE LET 07/ 19/ 2018 DATE WORK BEGAN 10/ 22/2018
DATE AWARDED 08/09/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/31/2018 DATE ACCEPTED
ERI E CO 80516 (303) 962- 8100 DATE NOTI CE TO PROCEED 10/22/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 4,770, 018.58 PARTI Cl PATI NG $  3,230,903.84 $ 561, 550. 38
AWARD PRQIECT AMT: $  4,562,599. 24 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 67.73% TOTAL EARNI NGS 3,230, 903. 84 561, 550. 38
FUNDS AVAI LABLE: $ 1,539,114. 74 STOCKPI LED MATERI ALS 118, 586. 20 -47,108. 20
GROSS EARNI NGS 3, 349, 490. 04 514, 442. 18
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 68,438.99 -707.73
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3,281, 051. 05 513, 734. 45
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3,281, 051. 05 513, 734. 45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 513, 734. 45

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 01000

202- 01035

203- 01550

203- 01594

203- 01597

203- 02330

207- 00205

208- 00002

208- 00046

C20288

20288- Bl D

SHE 0701- 227

| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

of Tree

Renova

of Fence

Renpva

of Gate

Renova

Dozi ng

Conbi nati on Loader

Pot hol i ng

Laborer

Topsoi

Erosion Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
23, 250. 00000
234.000
EACH
391. 20000
65, 620. 000
LF
1. 82000
4.000
EACH
195. 00000
40. 000
HOUR
145. 30000
0. 000
HOUR
139. 70000
60. 000
HOUR
312. 90000
0. 000
HOUR
60. 20000
1, 736. 000
oy
54. 80000
0. 000
LF
4. 50000
2. 000
EACH

1, 715. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.910
0.090
1. 000

234.000
0. 000
234.000

51, 355. 000
14, 265. 000
65, 620. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 200. 000
1, 200. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 05/ 30/ 2019

2,092

25, 962

65, 760

50

.00

30

.00

.00

.00

.00

.00

00

.00

.00

09: 27: 29

AMOUNT

23, 250

91, 540

119, 428

65, 760

00

80

40

.00

.00

.00

.00

.00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0060 208-00103

0065

208- 00105

0070

208- 00106

0075

208- 00107

0080

210- 01000

0080

0085

212-00006

0090

212-00032

0095

213-00012

0100

240- 00001

0105 240-00010

C20288
20288-BI D

SHE 0701- 227

| TEM

DESCRI PTI ON

Renoval and Di sposal

Renoval

and Di sposal

Sweepi ng ( Sedi nent

of Trash

Renoval

Reset Fence

MATERI AL ALLOWANCE

Seedi ng (Native)

Soi | Condi tioning

of Sedi nent

of Sedi ment

Rernoval )

Spray-on Mul ch Bl anket

W ldlife Biol ogist

Rernoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

(Equi prent)

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
55. 90000
0. 000
HOUR
134. 15000
10. 000
HOUR
194. 80000
10. 000
HOUR
279. 15000
95, 000. 000
LF
0. 45000
LF
0.01166
2. 600
ACRE
973. 40000
2. 600
ACRE
973. 40000
2. 600
ACRE
3, 895. 00000
0. 000
DAY
83. 85000
0. 000
HOUR

78. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

24, 850.
26, 376
51, 226

000
000
000

75,525.729
-26, 375

49, 150.

643
086

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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11, 869

-307

.00

.00

.00

.00

20

54

.00

.00

.00

.00

.00

09: 27: 29

AMOUNT

23, 051.

573.

.00

.00

.00

.00

70

09

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0110 304-06007

0115

403- 00720

0120

506- 00212

0125

601- 01025

0130

603- 10120

0135

603-10180

0140

607-00000

0140

0145

607-00015

0150

607- 00020

0150

C20288

20288-BI D

SHE 0701- 227

| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Riprap (12 Inch)

Concrete Class B (M scell aneous)

12 Inch Corrugated Steel

Pi pe

18 I nch Corrugated Steel

Pi pe

Li ne Post

MATERI AL ALLOWANCE

End Post

( Speci al )

Corner and Line Brace Post

(Speci al )

MATERI AL ALLOWANCE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
568. 000
cy
58. 65000
70. 000
TON
475. 00000
50. 000
cy
55. 90000
57.300
cy
894. 00000
512. 000
LF
46. 95000
0. 000
LF
54. 75000
697. 000
EACH
90. 55000
EACH
14. 15000
156. 000
EACH
466. 20000
399. 000
EACH
713. 70000
EACH

77.35000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

568. 000
0. 000
568. 000

14. 110
0. 000
14.110

0. 000
0. 000
0. 000

57.300
0. 000
57. 300

512. 000
0. 000
512. 000

0. 000
0. 000
0. 000

106. 000
194. 000
300. 000

591. 000
-194. 000
397. 000

70. 000
86. 000
156. 000

179. 000
89. 000
268. 000

220. 000
-89. 000
131. 000
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17,566

-2, 745.

40, 093

63, 519

-6, 884.

.00

.00

.00

.00

.00

.00

70

20

30

09: 27: 29

AMOUNT

33, 313

6, 702

51, 226

24,038

27,165

5,617

72,727

191, 271.

10, 132

20

25

.00

20

40

.00

00

55

20

60

85



CONTI D

ROADWAY

CAT NO0200

0155 607-11352

0155

0160

607-11354

0165

607-11360

0165

0165

0170

607-60002

0170

0175

607-60121

0180

607- 60153

0185 611-00025

C20288
20288-BI D

SHE 0701- 227

| TEM
DESCRI PTI ON

Fence Deer (Wre Mesh)

MATERI AL ALLOWANCE

Fence Deer (Whoden Stays)

Fence Deer (Special)

MATERI AL ALLOWANCE

MATERI AL ALLOWANCE

Game Ranp

MATERI AL ALLOWANCE

20 Foot Gate (Special)

3 Foot

Gate (Special)

24 Foot Deer Guard

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11, 153. 000
LF
5. 35000
LF
1. 23000
20, 000. 000
LF
2. 40000
123, 850. 000
LF
9. 40000
LF
1. 27800
LF
1. 27800
45. 000
EACH
7, 080. 00000
EACH
703. 38900
5. 000
EACH
1, 748. 20000
28. 000
EACH
1, 367. 50000
0. 000
EACH

58, 265. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3, 098. 000
1,196. 000
4, 294. 000

8, 055. 000
-1,196. 000
6, 859. 000

1, 362. 000
862. 000
2,224.000

38, 984. 000
25, 733. 000
64, 717. 000

0. 000
0. 000
0. 000

98, 598. 998
-25,732.997
72,866.001

40. 000
4.000
44.000

5. 000
-4.000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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6, 398

-1,471.

2,068

241, 890

- 32, 886.

28, 320

-2,813.

60

08

80

20

.00

7

00

56

.00

.00

.00

09: 27: 29

AMOUNT

22,972

8,436

5, 337

608, 339

93, 122

311, 520

703

90

57

60

80

.00

75

00

39

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0190 611-00029

0195 611-00033

0200 612-00001

0205 612-00003

0210 614-00011

0215 614-00035

0220 614-01573

0225 621-00450

0230 625-00000

0235 626- 00000

0240 626-01103

C20288

20288-BI D

SHE 0701- 227

| TEM
DESCRI PTI ON

28 Ft Deer Guard

32 Foot Deer Guard

Del i neator (Type I)

Del i neator (Type I11)

Sign Panel (Cass I)

Si gn Panel (Special)

Steel Sign Support (2-1/2 Inch Round NP-40)(Post &

Sl i pbase)

Det our Pavenent

Construction Surveying

Mbbi i zati on

Public Infornmation Services (Tier I11)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

0. 000

71, 946. 40000

0. 000
EACH
81, 599. 80000

16. 000
EACH
24.60000
32. 000
EACH
26. 80000
32. 000
SF
24.60000
366. 000
SF
22. 35000
20. 000
EACH
500. 00000
1,271. 000
Sy
45. 40000
1.000
LS

23, 750. 00000

1. 000
LS
447, 440. 00000

1. 000

11, 735. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,271. 000
0. 000
1,271.000

1. 000
0. 000
1. 000

0. 920
0. 000
0.920

0. 460
0. 080
0. 540
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938.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 27: 29

AMOUNT

57,703

23,750

411, 644

6, 336

.00

.00

.00

.00

.00

.00

.00

40

00

80

90



CONTI D: C20288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20288-BI D ESTI MATE RUN 05/ 30/ 2019
PRQJECT: SHE 0701- 227 ESTI MATE NO. 0007 09: 27: 29
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0245 627-01010 Preformed Pl astic Pavenent Marking (Type I)(Inlaid) 800. 000 0. 000
SF 0. 000 0. 00
21. 55000 0. 000 0. 00
0250 629-01001 Survey Monurent (Type 1) 205. 000 71. 000
EACH 40. 000 14,528. 00
363. 20000 111. 000 40, 315. 20
0255 629-01002 Survey Monument (Type 2) 44. 000 44.000
EACH 0. 000 0. 00
670. 55000 44.000 29,504. 20
0260 629-01110 Locate Monunents 400. 000 206. 000
HOUR 24.000 3,754.80
156. 45000 230. 000 35, 983. 50
0265 630- 00000 Fl aggi ng 150. 000 94. 000
HOUR 0. 000 0. 00
26. 85000 94. 000 2,523.90
0270 630- 00007 Traffic Control Inspection 100. 000 61. 000
DAY 7.000 2,347.10
335. 30000 68. 000 22, 800. 40
0275 630-00012 Traffic Control Managenent 250. 000 126. 000
DAY 21.000 22,882. 65
1, 089. 65000 147. 000 160, 178. 55
0280 630-80341 Construction Traffic Sign (Panel Size A) 16. 000 1.000
EACH 0. 000 0. 00
22. 35000 1. 000 22.35
0285 630-80342  Construction Traffic Sign (Panel Size B) 56. 000 23. 875
EACH 0. 000 0. 00
22. 35000 23. 875 533. 61
0290 630-80343 Construction Traffic Sign (Panel Size O 60. 000 8. 000
EACH 0. 000 0. 00
22. 35000 8. 000 178. 80
0295 630-80355 Portabl e Message Sign Panel 4.000 2.000
EACH 0. 000 0. 00

2,793.80000 2.000 5,587. 60



CONTI D

ROADWAY

CAT NO0200

0300 630-80358

0305

630- 80360

0310

630- 80363

0315

630- 80364

0320

630- 80370

0325

630- 80380

0330

630- 80440

0335

630- 85006

0340

630- 85041

0345

630- 86810

0350 700-70010

C20288

20288-BI D

SHE 0701- 227

| TEM
DESCRI PTI ON

Advance Warning Fl ashing
Type)

or Sequenci ng Arrow Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Devi ce

(Wth Light) (Flashing)

Drum Channel i zi ng Devi ce

(Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

Traffic Cone

Portabl e Runble Strips (Tenporary)

I mpact Attenuator
(Tenpor ary)

(Sand Filled Plastic Barrel)

Mobi | e Attenuator

Traffic Signal

(Tenpor ary)

F/ A M nor Contract Revisions

(C

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 675. 90000
140. 000
EACH
33. 55000
44. 000
EACH
33. 55000
0. 000
EACH
33. 75000
426. 000
LF
16. 80000
236. 000
EACH
11. 20000
0. 000
EACH
670. 60000
7.000
EACH
2, 793. 80000
20. 000
DAY
558. 80000
2.000
EACH
2, 793. 80000
250, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0.500
0.500

61. 500
8.500
70. 000

22.000
0. 000
22.000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

2.000
1.500
3. 500

0. 000
4.000
4.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000
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837.

285.

4,190

2,235

.00

.00

.00

.00

.00

70

20

.00

.00

09: 27: 29

AMOUNT

837.

2,348

738.

2,385

1, 321.

9,778

2,235

2,793

95

50

10

.00

60

60

.00

30

20

80

.00



CONTI D: C20288 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20288-BI D ESTI MATE RUN 05/ 30/ 2019
PRQIECT SHE 0701- 227 ESTI MATE NO 0007 09: 27: 29
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0355 700-70011 F/ A Partnering 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70023 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 900-00007 Added Item (Each)/ 24 Foot Deer Guard (Round Bar 1. 000 1. 000
Desi gn
an) EACH 0. 000 0. 00
78, 550. 00000 1.000 78, 550. 00
0405 900-00007  Added Item (Each)/ 28 Ft Deer Guard (Round Bar Design) 3.900 3.900
EACH 0. 000 0.00
84, 695. 00000 3.900 330, 310. 50
0410 900- 00007 Added Item (Each)/ 32 Ft Deer Cuard (Round Bar Design) 3. 000 3. 000
EACH 0. 000 0. 00
100, 200. 00000 3. 000 300, 600. 00
CAT 0200 CURRENT AMI $ 4,715, 653.58 $ 510, 432.98 $ 3, 325, 194. 01
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0375 620-00002 Field Office (Cass 2) 1. 000 0. 320
EACH 0. 080 4, 009. 20
50, 115. 00000 0. 400 20, 046. 00
0380 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,125. 00000 2.000 4, 250. 00
CAT 0400 CURRENT AMT $ 54, 365. 00 $ 4,009.20 % 24, 296. 00
PROJECT TOTAL CURRENT AMI $ 4,770,018.58 % 514, 442.18 $ 3, 349, 490. 01



